Jira

Project: BoulderLock
Sorted by: Key descending

1-30 of 30 as at: 16/Nov/23 7:00 PM

Т	Key	Summary	Assignee	Reporter	Р	Status	Resolution	Created	Updated	Due
	BOUL- 30	Setup Account service, controller, registration and DBcontext	Daniel Hidalgo	Daniel Hidalgo	=	то до	Unresolved	08/Nov/23	15/Nov/23	
	BOUL- 29	BOUL-5 setup first HTTP GET for users	Unassigned	Daniel Hidalgo	=	DONE	Done	08/Nov/23	15/Nov/23	
	BOUL- 28	BOUL-5 setup registration	Unassigned	Daniel Hidalgo	=	DONE	Done	08/Nov/23	15/Nov/23	
	BOUL- 27	BOUL-5 setup user controller	Unassigned	Daniel Hidalgo	=	DONE	Done	08/Nov/23	14/Nov/23	
	BOUL- 26	BOUL-5 setup user service	Unassigned	Daniel Hidalgo	=	DONE	Done	08/Nov/23	14/Nov/23	
	BOUL- 25	BOUL-4 setup startup config	Unassigned	Daniel Hidalgo	=	DONE	Done	08/Nov/23	08/Nov/23	
	BOUL- 24	BOUL-4 setup DBcontext	Unassigned	Daniel Hidalgo	=	DONE	Done	08/Nov/23	08/Nov/23	
	BOUL- 23	BOUL-4 setup connection string	Unassigned	Daniel Hidalgo	=	DONE	Done	08/Nov/23	08/Nov/23	
	BOUL- 22	BOUL-4 adding references between layers	Unassigned	Daniel Hidalgo	=	DONE	Done	08/Nov/23	08/Nov/23	
	BOUL- 21	BOUL-4 Adding other layers of the API	Unassigned	Daniel Hidalgo	=	DONE	Done	08/Nov/23	08/Nov/23	
	BOUL- 20	BOUL-16 create a main, dev, and individual branches	Joe Lee	Daniel Hidalgo	=	DONE	Done	07/Nov/23	07/Nov/23	
	BOUL- 19	BOUL-16 clone API project	Daniel Hidalgo	Daniel Hidalgo	=	DONE	Done	07/Nov/23	08/Nov/23	
	BOUL- 18	BOUL-16 create gitignore	Joe Lee	Daniel Hidalgo	=	DONE	Done	07/Nov/23	07/Nov/23	
	BOUL- 17	BOUL-16 upload initial API setup project	Daniel Hidalgo	Daniel Hidalgo	=	DONE	Done	07/Nov/23	08/Nov/23	
	BOUL- 16	Create Git repo	Unassigned	Joe Lee	=	DONE	Done	07/Nov/23	08/Nov/23	
	BOUL- 15	setup Error Handling	Unassigned	Daniel Hidalgo	=	то до	Unresolved	07/Nov/23	07/Nov/23	
	BOUL- 14	Display Data from the API, format and display it on your web pages.	Unassigned	Daniel Hidalgo	=	то до	Unresolved	07/Nov/23	07/Nov/23	
	BOUL- 13	setup HTTP requests for API endpoints	Unassigned	Daniel Hidalgo	=	то до	Unresolved	07/Nov/23	07/Nov/23	
	BOUL- 12	Design the User Interface	Unassigned	Daniel Hidalgo	=	то до	Unresolved	07/Nov/23	07/Nov/23	
	BOUL- 11	Choose a Web Development Framework: MVC, React, Node.js	Unassigned	Daniel Hidalgo	=	то до	Unresolved	07/Nov/23	07/Nov/23	

·····										
Т	Key	Summary	Assignee	Reporter	Р	Status	Resolution	Created	Updated	Due
	BOUL- 10	test API with postman	Unassigned	Daniel Hidalgo	=	то до	Unresolved	07/Nov/23	07/Nov/23	
	BOUL- 9	setup up Password storage Functionality	Unassigned	Daniel Hidalgo	=	то до	Unresolved	07/Nov/23	07/Nov/23	
	BOUL- 8	Setup Authentication requests	Unassigned	Daniel Hidalgo	=	то до	Unresolved	07/Nov/23	07/Nov/23	
	BOUL-	Setup user Password Hash	Joe Lee	Daniel Hidalgo	=	DONE	Done	07/Nov/23	15/Nov/23	
	BOUL- 6	Setup user registration	Joe Lee	Daniel Hidalgo	=	DONE	Done	07/Nov/23	15/Nov/23	
	BOUL- 5	Setup user service and controller	Joe Lee	Daniel Hidalgo	=	DONE	Done	07/Nov/23	15/Nov/23	
	BOUL- 4	Setup API project for migration	Daniel Hidalgo	Daniel Hidalgo	=	DONE	Done	07/Nov/23	08/Nov/23	
	BOUL-	review and implement required packages	Unassigned	Daniel Hidalgo	=	DONE	Done	07/Nov/23	08/Nov/23	
	BOUL- 2	INITIALIZING A GIT REPOSITORY	Joe Lee	Daniel Hidalgo	=	DONE	Done	07/Nov/23	07/Nov/23	
4	BOUL-	Password Manager App	Unassigned	Joe Lee	=	TO DO	Unresolved	07/Nov/23	07/Nov/23	